
U.S. DEPARTMENT OF TRANSPORTATION FEDERAL HIGHWAY ADMINJSTRATION CAUFORNIA DIVISION OFFICE 

RECORD OF BLANKET PRIOR APPROVAL FOR MAJOR CONTRACT CHANGE ORDER 

PROJECT NO. CCONO. CONTRACT NO. DIST-CO-R'ffi.PM 

Statewide Various Any Federally Various 
.Funded Proiect 

REQUESTED BY ~ileALTRANS HQ 
DATE 

Chuck Suszko 09/15/2006 

PROPOSJ3D CHANGE: 

Modifications to the requirements of Section 92, "Asphalts," of the Standard Specifications which provides 

specifications for asphalt based on the Performance Based Asphalt (PBA) classification system. This change 

replaces PBA asphalt with Performance Graded Polymer Modified Asphalt (PG Polymer Modified). 


Contract time will not be extended. There will be no cost or credit to the State because of this change. 

If any change in cost is anticipated, the Resident Engineer will have to apply for all necessary FHW A and 

State approvals to execute the change. 


REASON FOR CHANGE: 

In January 1, 2006 the State of California implemented the first phase of the Performance Graded 
(PG) classification system involving unmodified asphalt binder. The second phase of the PG 
implementation involves polymer modified binder is to be implemented in January 1, 2007. 

This change allows the Contractor to replace PBA asphalt with PG Polymer Modified asphalt for 
contracts with bid opening dates prior to January 1, 2007. 

Any change in specifications requires Caltrans Division of Construction approval and FHW A prior 
approval for federally funded full-oversight projects. Statewide blanket prior approval is being sought to 
avoid the need for processing numerous prior approvals for this change on a contract by contract basis. 

AS DlSCUSSED IN FIELD (REPORT NO.) Not Applicable 

TIME EXTENSIONS ACTIVITY ON CRITICAL PATH AFFECTED BY CCO (IF TIME EXTENSION INVOLVEO) 
DAYfil NONE r DEFERRED Not Applicable s 

ESTIMATE OF COST: CCO:NffiTHODOFPA~T 

$ Zero r CONTRACT r ADnJSfMENT OFCOMPENSATJON r INCREASE r DECREASE 
r AGREED PRICE r EXTRA WORK AT FORCE ACCOUNT 

THE WORK COVERED BY THE PROPOSED REVISION AS DESCRIBED ABOVE IS APPROVED SUBJECT TO SUBMISSION OF 
SUPPORTING DOCUMENTATION INCLUDING COST EVALUATION AND JUSTIFICATION OF TIME EXTENSIONS. 

OTHER CONDITIONS: None 

/~ / I 
DATE OF AUTiiORIZATION (Date Signed) ~APP.RO~T?7!f/Jason D1etz 
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Form FHWAC~S(c) Rev 1/01 ~ytoCT) 


