All Checks Are OK
PRESIDIO PARKWAY PROJECT V3.32 (BID MODEL) BASE CASE

TIFIA & BOND SOLUTION

30Jun 2010 31 Jul2010 31 Aug 2010 30 Sep 2010 31 Oct 2010 30 Nov 2010 31 Dec 2010 31 Jan 2011

28 Feb 2011

Pre-Closing Pre-Closing Pre-Closing Pre-Closing Pre-Closing Pre-Closing  Pre-Closing Pre-Closing
OUTOUTS - APPENDIX D-2 (2)
8. CONSTRUCTION COST INPUTS
Cost item Model Reference Total Jan 2011 Feb 2011
Mobilization App d-2 (2) worksheet - Row 82
Mobilization App d-2 (2) worksheet - Row 83 25,400 - - - - - - - - -
Design App d-2 (2) worksheet - Row 84 - - - - - = = = = -
Engineering Design App d-2 (2) worksheet - Row 85 24,669 - - - - - - - - -
Landscape Design App d-2 (2) worksheet - Row 86 664 - - - - - - = S -
Specialist Design Services (insert below) App d-2 (2) worksheet - Row 87 126 - - - - - - = S -
Management App d-2 (2) worksheet - Row 88 - - - - = = > = - B
Supervision and Oversight App d-2 (2) worksheet - Row 89 15,225 - - - - = - . > >
DB contractor QC/QA (self monitoring / reporting / self certification/ Mat]
erials and Factory Acceptance Testing) App d-2 (2) worksheet - Row 90 3,876 - - - - - - - = o
Temporary traffic control measures App d-2 (2) worksheet - Row 91 - - - - - - = = o B
Temporary Operations and Maintenance Center App d-2 (2) worksheet - Row 92 - - - - - - = = o -
Operations and Maintenance Center facilities (including external data f
eeds & workstations for Department) App d-2 (2) worksheet - Row 93 - - - - - - = o o -
Environmental Monitoring and Reporting (including Natural and Cultura
| Resources) App d-2 (2) worksheet - Row 94 - - - - = = = = - -
Insurance [ refer to appendix 9 of CA App d-2 (2) worksheet - Row 95 118 - - - - - - = 5 N
Environmental App d-2 (2) worksheet - Row 96 - - - - - - = = 5 N
Water Quality App d-2 (2) worksheet - Row 97 35 - - - - = = = - B
Erosion and Vegetation Control App d-2 (2) worksheet - Row 98 1,862 - - - - - - - = o
Hazardous material removal and disposal App d-2 (2) worksheet - Row 99 4,921 - - - - - - - - -
Roadway App d-2 (2) worksheet - Row 100 - - - - - = = = = -
Earthworks (bulk excavation / bulk fill / backfill) App d-2 (2) worksheet - Row 101 21,405 - - - = - = o o o
Pavement Mainline — Portland Cement Concrete pavement (including b
ase) App d-2 (2) worksheet - Row 102 3,914 - - - = o o - - -
Pavement Mainline — Asphaltic Concrete pavement (including
base) App d-2 (2) worksheet - Row 103 5,204 - - - = o o - - -
Pavement Ramps (including base) App d-2 (2) worksheet - Row 104 - - - - - - = = S -
Pavement Cross Streets (including base) App d-2 (2) worksheet - Row 105 - - - - - - = = S -
Drainage App d-2 (2) worksheet - Row 106 2,933 - - - - - = = = -
Signs, Markings, and Signalization App d-2 (2) worksheet - Row 107 1,032 - - - - - - - - -
Traffic Management Systems and ITS App d-2 (2) worksheet - Row 108 1,664 - - - - - - - - -
Landscaping, Planting, Irrigation, and Hardscape App d-2 (2) worksheet - Row 109 14,056 - - - - - - - - -
Lighting App d-2 (2) worksheet - Row 110 9,053 - = = > - - N - _
Minor Items (including Barriers and Fencing) App d-2 (2) worksheet - Row 111 2,343 - - - - - - - - =

Commissioning

App d-2 (2) worksheet - Row 112




All Checks Are OK
PRESIDIO PARKWAY PROJECT V3.32 (BID MODEL) BASE CASE

TIFIA & BOND SOLUTION

31 Mar 2011 30 Apr2011 31 May 2011 30Jun2011 31 Jul2011 31 Aug 2011 30 Sep 2011 31 Oct 2011 30 Nov 2011
Pre-Closing Pre-Closing Pre-Closing Pre-Closing  Pre-Closing Pre-Closing  Construction  Construction Construction
OUTOUTS - APPENDIX D-2 (2)
8. CONSTRUCTION COST INPUTS
Cost item Model Reference Total Mar 2011 Apr 2011 May 2011 Jun 2011 Jul 2011 Aug 2011 Sep 2011 Oct 2011 Nov 2011
Mobilization App d-2 (2) worksheet - Row 82
Mobilization App d-2 (2) worksheet - Row 83 25,400 - - - - - - 1,356 609 765
Design App d-2 (2) worksheet - Row 84 - - - - - - - - - -
Engineering Design App d-2 (2) worksheet - Row 85 24,669 - - - - - - 1,317 591 743
Landscape Design App d-2 (2) worksheet - Row 86 664 - - - - - - 35 16 20
Specialist Design Services (insert below) App d-2 (2) worksheet - Row 87 126 - - - - - - 7 & 4
M it App d-2 (2) worksheet - Row 88 - - - - - - - - - -
Supervision and Oversight App d-2 (2) worksheet - Row 89 15,225 - - - - - - 813 365 458
DB contractor QC/QA (self monitoring / reporting / self certification/ Mat]
erials and Factory Acceptance Testing) App d-2 (2) worksheet - Row 90 3,876 - - - - - - 207 93 117
Temporary traffic control measures App d-2 (2) worksheet - Row 91 - - - - - - - - - -
Temporary Operations and Maintenance Center App d-2 (2) worksheet - Row 92 - - - - - - - - - -
Operations and Maintenance Center facilities (including external data f
eeds & workstations for Department) App d-2 (2) worksheet - Row 93 - - - - - - - - - -
Environmental Monitoring and Reporting (including Natural and Cultura|
| Resources) App d-2 (2) worksheet - Row 94 - - - - - - - - - -
Insurance [ refer to appendix 9 of CA App d-2 (2) worksheet - Row 95 118 - - - - - - 6 3 4
Environmental App d-2 (2) worksheet - Row 96 - - - - - - - - - -
Water Quality App d-2 (2) worksheet - Row 97 35 - - - - - - 2 1 1
Erosion and Vegetation Control App d-2 (2) worksheet - Row 98 1,862 - - - - - - 99 45 56
Hazardous material removal and disposal App d-2 (2) worksheet - Row 99 4,921 - - - - - - 263 118 148
Roadway App d-2 (2) worksheet - Row 100 - - - - - - - - - -
Earthworks (bulk excavation / bulk fill / backfill) App d-2 (2) worksheet - Row 101 21,405 - - - - - - 1,143 513 644
Pavement Mainline — Portland Cement Concrete pavement (including b
ase) App d-2 (2) worksheet - Row 102 3,914 - - - - - - 209 94 118
Pavement Mainline — Asphaltic Concrete pavement (including
base) App d-2 (2) worksheet - Row 103 5,204 - - - - - - 278 125 157
Pavement Ramps (including base) App d-2 (2) worksheet - Row 104 - - - - - - - - - -
Pavement Cross Streets (including base) App d-2 (2) worksheet - Row 105 - - - - - - - - - -
Drainage App d-2 (2) worksheet - Row 106 2,933 - - - - - - 157 70 88
Signs, Markings, and Signalization App d-2 (2) worksheet - Row 107 1,032 - - - - - - 55 25 31
Traffic Management Systems and ITS App d-2 (2) worksheet - Row 108 1,664 - - - - - - 89 40 50
Landscaping, Planting, Irrigation, and Hardscape App d-2 (2) worksheet - Row 109 14,056 - - - - - - 750 337 423
Lighting App d-2 (2) worksheet - Row 110 9,053 = = = = = = 483 217 272
Minor Items (including Barriers and Fencing) App d-2 (2) worksheet - Row 111 2,343 - - - - - - 125 56 71
Commissioning App d-2 (2) worksheet - Row 112 - - - - - - - - - -




All Checks Are OK
PRESIDIO PARKWAY PROJECT V3.32 (BID MODEL) BASE CASE

TIFIA & BOND SOLUTION

31 Dec 2011 31 Jan 2012 29 Feb 2012 31 Mar 2012 30 Apr2012 31 May 2012 30Jun 2012 31Jul2012 31 Aug 2012
Construction  Construction Construction  Construction ~ Construction Construction  Construction Construction ~ Construction
OUTOUTS - APPENDIX D-2 (2)
8. CONSTRUCTION COST INPUTS
Cost item Model Reference Total Dec 2011 Jan 2012 Feb 2012 Mar 2012 Apr 2012 May 2012 Jun 2012 Jul 2012 Aug 2012
Mobilization App d-2 (2) worksheet - Row 82
Mobilization App d-2 (2) worksheet - Row 83 25,400 782 736 714 689 804 688 603 699 967
Design App d-2 (2) worksheet - Row 84 - - - - - - - - - -
Engineering Design App d-2 (2) worksheet - Row 85 24,669 759 715 694 669 781 668 586 679 939
Landscape Design App d-2 (2) worksheet - Row 86 664 20 19 19 18 21 18 16 18 25
Specialist Design Services (insert below) App d-2 (2) worksheet - Row 87 126 4 4 4 3 4 3 3 3 5
M it App d-2 (2) worksheet - Row 88 - - - - - - - - - -
Supervision and Oversight App d-2 (2) worksheet - Row 89 15,225 468 441 428 413 482 412 362 419 580
DB contractor QC/QA (self monitoring / reporting / self certification/ Mat]
erials and Factory Acceptance Testing) App d-2 (2) worksheet - Row 90 3,876 119 112 109 105 123 105 92 107 148
Temporary traffic control measures App d-2 (2) worksheet - Row 91 - - - - - - - - - -
Temporary Operations and Maintenance Center App d-2 (2) worksheet - Row 92 - - - - - - - - - -
Operations and Maintenance Center facilities (including external data f
eeds & workstations for Department) App d-2 (2) worksheet - Row 93 - - - - - - - - - -
Environmental Monitoring and Reporting (including Natural and Cultura|
| Resources) App d-2 (2) worksheet - Row 94 - - - - - - - - - -
Insurance [ refer to appendix 9 of CA App d-2 (2) worksheet - Row 95 118 4 3 3 3 4 3 3 3 4
Environmental App d-2 (2) worksheet - Row 96 - - - - - - - - - -
Water Quality App d-2 (2) worksheet - Row 97 35 1 1 1 1 1 1 1 1 1
Erosion and Vegetation Control App d-2 (2) worksheet - Row 98 1,862 57 54 52 51 59 50 44 51 71
Hazardous material removal and disposal App d-2 (2) worksheet - Row 99 4,921 151 143 138 133 156 133 117 136 187
Roadway App d-2 (2) worksheet - Row 100 - - - - - - - - - -
Earthworks (bulk excavation / bulk fill / backfill) App d-2 (2) worksheet - Row 101 21,405 659 620 602 580 678 579 508 589 815
Pavement Mainline — Portland Cement Concrete pavement (including b
ase) App d-2 (2) worksheet - Row 102 3,914 120 113 110 106 124 106 93 108 149
Pavement Mainline — Asphaltic Concrete pavement (including
base) App d-2 (2) worksheet - Row 103 5,204 160 151 146 141 165 141 124 143 198
Pavement Ramps (including base) App d-2 (2) worksheet - Row 104 - - - - - - - - - -
Pavement Cross Streets (including base) App d-2 (2) worksheet - Row 105 - - - - - - - - - -
Drainage App d-2 (2) worksheet - Row 106 2,933 90 85 82 80 93 79 70 81 112
Signs, Markings, and Signalization App d-2 (2) worksheet - Row 107 1,032 32 30 29 28 33 28 25 28 39
Traffic Management Systems and ITS App d-2 (2) worksheet - Row 108 1,664 51 48 47 45 53 45 40 46 63
Landscaping, Planting, Irrigation, and Hardscape App d-2 (2) worksheet - Row 109 14,056 432 407 395 381 445 381 334 387 535
Lighting App d-2 (2) worksheet - Row 110 9,053 279 262 255 246 287 245 215 249 345
Minor Items (including Barriers and Fencing) App d-2 (2) worksheet - Row 111 2,343 72 68 66 64 74 63 56 65 89
Commissioning App d-2 (2) worksheet - Row 112 - - - - - - - - - -




All Checks Are OK
PRESIDIO PARKWAY PROJECT V3.32 (BID MODEL) BASE CASE

TIFIA & BOND SOLUTION

30 Sep 2012 31 Oct 2012 30 Nov2012 31Dec2012 31 Jan 2013 28 Feb 2013 31 Mar 2013 30 Apr 2013
Construction  Construction Construction  Construction  Construction Construction  Construction  Construction
OUTOUTS - APPENDIX D-2 (2)
8. CONSTRUCTION COST INPUTS
Cost item Model Reference Total Sep 2012 Oct 2012 Nov 2012 Dec 2012 Jan 2013 Feb 2013| Mar 2013| Apr 2013|
Mobilization App d-2 (2) worksheet - Row 82
Mobilization App d-2 (2) worksheet - Row 83 25,400 1,050 780 579 785 517 518 534 576
Design App d-2 (2) worksheet - Row 84 - - - - - - - - -
Engineering Design App d-2 (2) worksheet - Row 85 24,669 1,020 757 562 762 502 503 518 559
Landscape Design App d-2 (2) worksheet - Row 86 664 27 20 15 21 14 14 14 15
Specialist Design Services (insert below) App d-2 (2) worksheet - Row 87 126 5 4 3 4 3 3 3 3
M it App d-2 (2) worksheet - Row 88 - - - - - - - - -
Supervision and Oversight App d-2 (2) worksheet - Row 89 15,225 629 467 347 470 310 311 320 345
DB contractor QC/QA (self monitoring / reporting / self certification/ Mat]
erials and Factory Acceptance Testing) App d-2 (2) worksheet - Row 90 3,876 160 119 88 120 79 79 81 88
Temporary traffic control measures App d-2 (2) worksheet - Row 91 - - - - - - - - -
Temporary Operations and Maintenance Center App d-2 (2) worksheet - Row 92 - - - - - - - - -
Operations and Maintenance Center facilities (including external data f
eeds & workstations for Department) App d-2 (2) worksheet - Row 93 - - - - - - - - -
Environmental Monitoring and Reporting (including Natural and Cultura|
| Resources) App d-2 (2) worksheet - Row 94 - - - - - - - - -
Insurance [ refer to appendix 9 of CA App d-2 (2) worksheet - Row 95 118 5 4 3 4 2 2 2 3
Environmental App d-2 (2) worksheet - Row 96 - - - - - - - - -
Water Quality App d-2 (2) worksheet - Row 97 35 1 1 1 1 1 1 1 1
Erosion and Vegetation Control App d-2 (2) worksheet - Row 98 1,862 77 57 42 58 38 38 39 42
Hazardous material removal and disposal App d-2 (2) worksheet - Row 99 4,921 203 151 112 152 100 100 103 112
Roadway App d-2 (2) worksheet - Row 100 - - - - - - - - -
Earthworks (bulk excavation / bulk fill / backfill) App d-2 (2) worksheet - Row 101 21,405 885 657 488 661 436 437 450 485
Pavement Mainline — Portland Cement Concrete pavement (including b
ase) App d-2 (2) worksheet - Row 102 3,914 162 120 89 121 80 80 82 89
Pavement Mainline — Asphaltic Concrete pavement (including
base) App d-2 (2) worksheet - Row 103 5,204 215 160 119 161 106 106 109 118
Pavement Ramps (including base) App d-2 (2) worksheet - Row 104 - - - - - - - - -
Pavement Cross Streets (including base) App d-2 (2) worksheet - Row 105 - - - - - - - - -
Drainage App d-2 (2) worksheet - Row 106 2,933 121 90 67 91 60 60 62 66
Signs, Markings, and Signalization App d-2 (2) worksheet - Row 107 1,032 43 32 24 32 21 21 22 23
Traffic Management Systems and ITS App d-2 (2) worksheet - Row 108 1,664 69 51 38 51 34 34 35 38
Landscaping, Planting, Irrigation, and Hardscape App d-2 (2) worksheet - Row 109 14,056 581 432 320 434 286 287 295 319
Lighting App d-2 (2) worksheet - Row 110 9,053 374 278 206 280 184 185 190 205
Minor Items (including Barriers and Fencing) App d-2 (2) worksheet - Row 111 2,343 97 72 59 72 48 48 49 53
Commissioning App d-2 (2) worksheet - Row 112 - - - - - - - - -




All Checks Are OK
PRESIDIO PARKWAY PROJECT V3.32 (BID MODEL) BASE CASE

TIFIA & BOND SOLUTION

31 May 2013  30Jun2013  31Jul 2013 31 Aug 2013 30 Sep 2013 31 Oct 2013 30 Nov2013 31 Dec2013 31 Jan 2014
Construction  Construction Construction ~ Construction Construction  Construction Construction  Construction  Construction
OUTOUTS - APPENDIX D-2 (2)
8. CONSTRUCTION COST INPUTS
Cost item Model Reference Total May 2013 Jun 2013 Jul 2013 Aug 2013| Sep 2013| Oct 2013 Nov 2013 Dec 2013 Jan 2014
Mobilization App d-2 (2) worksheet - Row 82
Mobilization App d-2 (2) worksheet - Row 83 25,400 567 590 605 595 554 548 495 713 659
Design App d-2 (2) worksheet - Row 84 - - - - - - - - - -
Engineering Design App d-2 (2) worksheet - Row 85 24,669 550 573 588 578 538 532 480 692 640
Landscape Design App d-2 (2) worksheet - Row 86 664 15 15 16 16 14 14 13 19 17
Specialist Design Services (insert below) App d-2 (2) worksheet - Row 87 126 3 3 3 3 3 3 2 4 3
M it App d-2 (2) worksheet - Row 88 - - - - - - - - - -
Supervision and Oversight App d-2 (2) worksheet - Row 89 15,225 340 353 363 357 332 328 296 427 395
DB contractor QC/QA (self monitoring / reporting / self certification/ Mat]
erials and Factory Acceptance Testing) App d-2 (2) worksheet - Row 90 3,876 86 90 92 91 85 84 75 109 101
Temporary traffic control measures App d-2 (2) worksheet - Row 91 - - - - - - - - - -
Temporary Operations and Maintenance Center App d-2 (2) worksheet - Row 92 - - - - - - - - - -
Operations and Maintenance Center facilities (including external data f
eeds & workstations for Department) App d-2 (2) worksheet - Row 93 - - - - - - - - - -
Environmental Monitoring and Reporting (including Natural and Cultura|
| Resources) App d-2 (2) worksheet - Row 94 - - - - - - - - - -
Insurance [ refer to appendix 9 of CA App d-2 (2) worksheet - Row 95 118 3 3 3 3 3 3 2 3 3
Environmental App d-2 (2) worksheet - Row 96 - - - - - - - - - -
Water Quality App d-2 (2) worksheet - Row 97 35 1 1 1 1 1 1 1 1 1
Erosion and Vegetation Control App d-2 (2) worksheet - Row 98 1,862 42 43 44 44 Xl 40 36 52 48
Hazardous material removal and disposal App d-2 (2) worksheet - Row 99 4,921 110 114 117 115 107 106 96 138 128
Roadway App d-2 (2) worksheet - Row 100 - - - - - - - - - -
Earthworks (bulk excavation / bulk fill / backfill) App d-2 (2) worksheet - Row 101 21,405 477 497 510 502 467 461 417 600 555
Pavement Mainline — Portland Cement Concrete pavement (including b
ase) App d-2 (2) worksheet - Row 102 3,914 87 91 93 92 85 84 76 110 102
Pavement Mainline — Asphaltic Concrete pavement (including
base) App d-2 (2) worksheet - Row 103 5,204 116 121 124 122 114 112 101 146 135
Pavement Ramps (including base) App d-2 (2) worksheet - Row 104 - - - - - - - - - -
Pavement Cross Streets (including base) App d-2 (2) worksheet - Row 105 - - - - - - - - - -
Drainage App d-2 (2) worksheet - Row 106 2,933 65 68 70 69 64 63 57 82 76
Signs, Markings, and Signalization App d-2 (2) worksheet - Row 107 1,032 23 24 25 24 23 22 20 29 27
Traffic Management Systems and ITS App d-2 (2) worksheet - Row 108 1,664 37 39 40 39 36 36 32 47 43
Landscaping, Planting, Irrigation, and Hardscape App d-2 (2) worksheet - Row 109 14,056 314 326 335 329 307 303 274 394 365
Lighting App d-2 (2) worksheet - Row 110 9,053 202 210 216 212 198 195 176 254 235
Minor Items (including Barriers and Fencing) App d-2 (2) worksheet - Row 111 2,343 52 54 56 55 51 51 46 66 61
Commissioning App d-2 (2) worksheet - Row 112 - - - - - - - - - -




All Checks Are OK
PRESIDIO PARKWAY PROJECT V3.32 (BID MODEL) BASE CASE

TIFIA & BOND SOLUTION

28 Feb 2014 31 Mar 2014 30 Apr2014 31 May 2014 30 Jun 2014  31Jul 2014 31 Aug 2014 30 Sep 2014 31 Oct 2014
Construction  Construction ~ Construction Construction  Construction Construction ~ Construction Construction  Construction
OUTOUTS - APPENDIX D-2 (2)
8. CONSTRUCTION COST INPUTS
Cost item Model Reference Total Feb 2014 Mar 2014 Apr 2014 May 2014 Jun 2014 Jul 2014 Aug 2014 Sep 2014 Oct 2014
Mobilization App d-2 (2) worksheet - Row 82
Mobilization App d-2 (2) worksheet - Row 83 25,400 645 688 714 831 656 472 441 283 215
Design App d-2 (2) worksheet - Row 84 - - - - - - - - - -
Engineering Design App d-2 (2) worksheet - Row 85 24,669 626 668 693 807 637 458 428 275 208
Landscape Design App d-2 (2) worksheet - Row 86 664 17 18 19 22 17 12 12 7 6
Specialist Design Services (insert below) App d-2 (2) worksheet - Row 87 126 3 3 4 4 3 2 2 1 1
M it App d-2 (2) worksheet - Row 88 - - - - - - - - - -
Supervision and Oversight App d-2 (2) worksheet - Row 89 15,225 386 412 428 498 393 283 264 170 129
DB contractor QC/QA (self monitoring / reporting / self certification/ Mat]
erials and Factory Acceptance Testing) App d-2 (2) worksheet - Row 90 3,876 98 105 109 127 100 72 67 43 33
Temporary traffic control measures App d-2 (2) worksheet - Row 91 - - - - - - - - - -
Temporary Operations and Maintenance Center App d-2 (2) worksheet - Row 92 - - - - - - - - - -
Operations and Maintenance Center facilities (including external data f
eeds & workstations for Department) App d-2 (2) worksheet - Row 93 - - - - - - - - - -
Environmental Monitoring and Reporting (including Natural and Cultura|
| Resources) App d-2 (2) worksheet - Row 94 - - - - - - - - - -
Insurance [ refer to appendix 9 of CA App d-2 (2) worksheet - Row 95 118 3 3 3 4 3 2 2 1 1
Environmental App d-2 (2) worksheet - Row 96 - - - - - - - - - -
Water Quality App d-2 (2) worksheet - Row 97 35 1 1 1 1 1 1 1 0 0
Erosion and Vegetation Control App d-2 (2) worksheet - Row 98 1,862 47 50 52 61 48 35 32 21 16
Hazardous material removal and disposal App d-2 (2) worksheet - Row 99 4,921 125 133 138 161 127 91 85 55 42
Roadway App d-2 (2) worksheet - Row 100 - - - - - - - - - -
Earthworks (bulk excavation / bulk fill / backfill) App d-2 (2) worksheet - Row 101 21,405 543 579 601 701 553 398 372 238 181
Pavement Mainline — Portland Cement Concrete pavement (including b
ase) App d-2 (2) worksheet - Row 102 3,914 99 106 110 128 101 73 68 44 33
Pavement Mainline — Asphaltic Concrete pavement (including
base) App d-2 (2) worksheet - Row 103 5,204 132 141 146 170 134 97 90 58 44
Pavement Ramps (including base) App d-2 (2) worksheet - Row 104 - - - - - - - - - -
Pavement Cross Streets (including base) App d-2 (2) worksheet - Row 105 - - - - - - - - - -
Drainage App d-2 (2) worksheet - Row 106 2,933 74 79 82 96 76 54 51 33 25
Signs, Markings, and Signalization App d-2 (2) worksheet - Row 107 1,032 26 28 29 34 27 19 18 11 9
Traffic Management Systems and ITS App d-2 (2) worksheet - Row 108 1,664 42 45 47 54 43 31 29 19 14
Landscaping, Planting, Irrigation, and Hardscape App d-2 (2) worksheet - Row 109 14,056 357 380 395 460 363 261 244 157 119
Lighting App d-2 (2) worksheet - Row 110 9,053 230 245 254 296 234 168 157 101 77
Minor Items (including Barriers and Fencing) App d-2 (2) worksheet - Row 111 2,343 59 63 66 77 60 44 41 26 20
Commissioning App d-2 (2) worksheet - Row 112 - - - - - - - - - -




All Checks Are OK
PRESIDIO PARKWAY PROJECT V3.32 (BID MODEL) BASE CASE

TIFIA & BOND SOLUTION

30 Nov 2014 31 Dec 2014 31 Jan 2015 28 Feb 2015 31 Mar 2015 30 Apr2015 31 May 2015 30 Jun 2015
Construction  Construction Sub. Completlion Sub. Completlion Sub. Completlion Sub. Completlion Operation Operation
OUTOUTS - APPENDIX D-2 (2) Operation Operation Operation Operation
8. CONSTRUCTION COST INPUTS
Cost item Model Reference Total Nov 2014 Dec 2014 Jan 2015 Feb 2015 Mar 2015 Apr 2015 May 2015 Jun 2015
Mobilization App d-2 (2) worksheet - Row 82
Mobilization App d-2 (2) worksheet - Row 83 25,400 209 77 30 25 25 17 = =
Design App d-2 (2) worksheet - Row 84 - - - - - - - - -
Engineering Design App d-2 (2) worksheet - Row 85 24,669 203 75 29 25 25 17 = =
Landscape Design App d-2 (2) worksheet - Row 86 664 o) 2 1 1 1 0 = =
Specialist Design Services (insert below) App d-2 (2) worksheet - Row 87 126 1 0 0 0 0 0 = =
M it App d-2 (2) worksheet - Row 88 - - - - - - - - -
Supervision and Oversight App d-2 (2) worksheet - Row 89 15,225 125 46 18 15 15 10 = =
DB contractor QC/QA (self monitoring / reporting / self certification/ Mat]
erials and Factory Acceptance Testing) App d-2 (2) worksheet - Row 90 3,876 32 12 5 4 4 3 = =
Temporary traffic control measures App d-2 (2) worksheet - Row 91 - - - - - - - - -
Temporary Operations and Maintenance Center App d-2 (2) worksheet - Row 92 - - - - - - - - -
Operations and Maintenance Center facilities (including external data f
eeds & workstations for Department) App d-2 (2) worksheet - Row 93 - - - - - - - - -
Environmental Monitoring and Reporting (including Natural and Cultura|
| Resources) App d-2 (2) worksheet - Row 94 - - - - - - - - -
Insurance [ refer to appendix 9 of CA App d-2 (2) worksheet - Row 95 118 1 0 0 0 0 0 - -
Environmental App d-2 (2) worksheet - Row 96 - - - - - - - - -
Water Quality App d-2 (2) worksheet - Row 97 35 0 0 0 0 0 0 = =
Erosion and Vegetation Control App d-2 (2) worksheet - Row 98 1,862 15 6 2 2 2 1 - -
Hazardous material removal and disposal App d-2 (2) worksheet - Row 99 4,921 4 15 6 5 5 3 - -
Roadway App d-2 (2) worksheet - Row 100 - - - - - - - - -
Earthworks (bulk excavation / bulk fill / backfill) App d-2 (2) worksheet - Row 101 21,405 176 65 25 21 21 14 - -
Pavement Mainline — Portland Cement Concrete pavement (including b
ase) App d-2 (2) worksheet - Row 102 3,914 32 12 5 4 4 3 = =
Pavement Mainline — Asphaltic Concrete pavement (including
base) App d-2 (2) worksheet - Row 103 5,204 43 16 6 5 5 4 = =
Pavement Ramps (including base) App d-2 (2) worksheet - Row 104 - - - - - - - - -
Pavement Cross Streets (including base) App d-2 (2) worksheet - Row 105 - - - - - - - - -
Drainage App d-2 (2) worksheet - Row 106 2,933 24 9 3 3 3 2 = =
Signs, Markings, and Signalization App d-2 (2) worksheet - Row 107 1,032 8 3 1 1 1 1 - -
Traffic Management Systems and ITS App d-2 (2) worksheet - Row 108 1,664 14 o) 2 2 2 1 - -
Landscaping, Planting, Irrigation, and Hardscape App d-2 (2) worksheet - Row 109 14,056 116 43 17 14 14 9 = =
Lighting App d-2 (2) worksheet - Row 110 9,053 75 28 11 9 9 6 - -
Minor Items (including Barriers and Fencing) App d-2 (2) worksheet - Row 111 2,343 19 7 3 2 2 2 - -
Commissioning App d-2 (2) worksheet - Row 112 - - - - - - - - -




All Checks Are OK
PRESIDIO PARKWAY PROJECT V3.32 (BID MODEL) BASE CASE

TIFIA & BOND SOLUTION

30Jun 2010 31 Jul2010 31 Aug 2010 30 Sep 2010 31 Oct2010 30 Nov 2010 31 Dec 2010 31 Jan2011 28 Feb 2011

Pre-Closing Pre-Closing Pre-Closing Pre-Closing Pre-Closing Pre-Closing  Pre-Closing Pre-Closing

OUTOUTS - APPENDIX D-2 (2)

Structures [ Bridges & Tunnels App d-2 (2) worksheet - Row 113 - - - - = = > o B
Tunnel structures App d-2 (2) worksheet - Row 114 43,054 - - - - - - - -
Bridge removal (temporary portion of southbound Presidio

Viaduct) App d-2 (2) worksheet - Row 115 32 - - - - = = - -
Bridge removal (other) App d-2 (2) worksheet - Row 116 1,703 - - - - = E - ~
Bridges (insert below) App d-2 (2) worksheet - Row 117 31,606 - - = = = o o o

Tunnel Systems App d-2 (2) worksheet - Row 118 - - - = = > = - B
Tunnel Ventilation Systems App d-2 (2) worksheet - Row 119 2,703 - - - - - - - =
Fire Suppression System App d-2 (2) worksheet - Row 120 2,722 - - - - = = > N
Fire Detection and Alarm App d-2 (2) worksheet - Row 121 - - - - - - = = o
SCADA System App d-2 (2) worksheet - Row 122 608 - - - - = = o -
Electrical System App d-2 (2) worksheet - Row 123 2,815 - - - - - - - -
lllumination App d-2 (2) worksheet - Row 124 6,202 - - - - - - - =
Drainage App d-2 (2) worksheet - Row 125 - - - = = = = - -
Tunnel Commissioning App d-2 (2) worksheet - Row 126 160 - - - - = = = =

Historic Buildings & Properties App d-2 (2) worksheet - Row 127 - - - = = = = - -
Protection/Demolition of Existing Buildings and Structures App d-2 (2) worksheet - Row 128 447 - - - - = = > N
Building 201 App d-2 (2) worksheet - Row 129 373 - - - - - - = o
Building 228 App d-2 (2) worksheet - Row 130 107 - - - - - - - =
Gorgas Warehouses App d-2 (2) worksheet - Row 131 107 - - - - - = o -

Other New Structures, Culverts, etc. App d-2 (2) worksheet - Row 132 - - - = = o o - B
Other_demolition / removal App d-2 (2) worksheet - Row 133 - - - - - = = o -
Temporary trench shoring (exclusive of tunnel structures) App d-2 (2) worksheet - Row 134 - - - - - = = o -
Retaining walls (except Girard Road) App d-2 (2) worksheet - Row 135 2,931 - - - - - - - =
Retaining walls'|Girard Road App d-2 (2) worksheet - Row 136 303 - - - - - = S -
Main Post Tunnel substation App d-2 (2) worksheet - Row 137 6,629 - - - - - = > N
Site facilities for Sponsors' staff App d-2 (2) worksheet - Row 138 10,294 - - = - = = o o
Operations _and Maintenance Center structure App d-2 (2) worksheet - Row 139 - - - - - = = o -
Other buildings App d-2 (2) worksheet - Row 140 - - - - - = = o -

Utilities App d-2 (2) worksheet - Row 141 - - - = = = = - -
Utility relocation works (as removed from Contract 2) App d-2 (2) worksheet - Row 142 - - - - - = = S -
Other utilities (communications / sanitary sewer / potable

water / power) App d-2 (2) worksheet - Row 143 2,733 - - - - - - - -

Right of Way App d-2 (2) worksheet - Row 144 - - - = = > = - B
Acquisition App d-2 (2) worksheet - Row 145 - - - - - B = > N
Relocation Assistance App d-2 (2) worksheet - Row 146 - - - - - - = = o
Title and Escrow Fees App d-2 (2) worksheet - Row 147 - - - - - = = o B
TOTAL 254,028 - - - - - - - -




All Checks Are OK
PRESIDIO PARKWAY PROJECT V3.32 (BID MODEL) BASE CASE

TIFIA & BOND SOLUTION

31 Mar 2011 30 Apr2011 31 May 2011 30Jun2011 31 Jul2011 31 Aug 2011 30 Sep 2011 31 Oct 2011 30 Nov 2011
Pre-Closing Pre-Closing Pre-Closing Pre-Closing  Pre-Closing Pre-Closing  Construction  Construction Construction

OUTOUTS - APPENDIX D-2 (2)

Structures || Bridges & Tunnels App d-2 (2) worksheet - Row 113 - - - - - - - - - -
Tunnel structures App d-2 (2) worksheet - Row 114 43,054 - - - - - - 2,299 1,032 1,296
Bridge removal (temporary portion of southbound Presidio

Viaduct) App d-2 (2) worksheet - Row 115 32 - - - - - - 2 1 1
Bridge removal (other) App d-2 (2) worksheet - Row 116 1,703 - - - - - - 91 41 51
Bridges (insert below) App d-2 (2) worksheet - Row 117 31,606 - - - - - - 1,687 757 951

Tunnel Systems App d-2 (2) worksheet - Row 118 - - - - - - - - - -
Tunnel Ventilation Systems App d-2 (2) worksheet - Row 119 2,703 - - - - - - 144 65 81
Fire Suppression System App d-2 (2) worksheet - Row 120 2,722 - - - - - - 145 65 82
Fire Detection and Alarm App d-2 (2) worksheet - Row 121 - - - - - - - - - -
SCADA System App d-2 (2) worksheet - Row 122 608 - - - - - - 32 15 18
Electrical System App d-2 (2) worksheet - Row 123 2,815 - - - - - - 150 67 85
lllumination App d-2 (2) worksheet - Row 124 6,202 - - - - - - 331 149 187
Drainage App d-2 (2) worksheet - Row 125 - - - - - - - - - -
Tunnel Commissioning App d-2 (2) worksheet - Row 126 160 - - - - - - 9 4 5

Historic Buildings & Properties App d-2 (2) worksheet - Row 127 - - - - - - - - - -
Protection/Demolition of Existing Buildings and Structures App d-2 (2) worksheet - Row 128 447 - - - - - - 24 1 13
Building 201 App d-2 (2) worksheet - Row 129 373 = = = = = = 20 9 T
Building 228 App d-2 (2) worksheet - Row 130 107 - - - - - - 6 3 3
Gorgas Warehouses App d-2 (2) worksheet - Row 131 107 - - - - - - 6 3 3

Other New Structures, Culverts, etc. App d-2 (2) worksheet - Row 132 - - - - - - - - - -
Other demolition / removal App d-2 (2) worksheet - Row 133 - - - - - - - - - -
Temporary trench shoring (exclusive of tunnel structures) App d-2 (2) worksheet - Row 134 - - - - - - - - - -
Retaining walls (except Girard Road) App d-2 (2) worksheet - Row 135 2,931 - - - - - - 156 70 88
Retaining walls_ Girard Road App d-2 (2) worksheet - Row 136 303 - - - - - - 16 7 9
Main Post Tunnel substation App d-2 (2) worksheet - Row 137 6,629 - - - - - - 354 159 200
Site facilities for Sponsors' staff App d-2 (2) worksheet - Row 138 10,294 - - - - - - 550 247 310
Operations and Maintenance Center structure App d-2 (2) worksheet - Row 139 - - - - - - - - - -
Other buildings App d-2 (2) worksheet - Row 140 - - - - - - - - - -

Utilities App d-2 (2) worksheet - Row 141 - - - - - - - - - -
Utility relocation works (as removed from Contract 2) App d-2 (2) worksheet - Row 142 - - - - - - - - - -
Other utilities (communications / sanitary sewer / potable

water / power) App d-2 (2) worksheet - Row 143 2,733 - - - - - - 146 65 82

Right of Way App d-2 (2) worksheet - Row 144 - - - - - - - - - -
Acquisition App d-2 (2) worksheet - Row 145 - - - - - - - - - -
Relocation Assistance App d-2 (2) worksheet - Row 146 - - - - - - - - - -
Title and Escrow Fees App d-2 (2) worksheet - Row 147 - - - - - - - - - -
TOTAL 254,028 - - - - - - 13,562 6,087 7,646




All Checks Are OK
PRESIDIO PARKWAY PROJECT V3.32 (BID MODEL) BASE CASE

TIFIA & BOND SOLUTION

31 Dec 2011 31 Jan 2012 29 Feb 2012 31 Mar 2012 30 Apr2012 31 May 2012 30Jun 2012 31Jul2012 31 Aug 2012
Construction  Construction Construction  Construction ~ Construction Construction  Construction Construction ~ Construction

OUTOUTS - APPENDIX D-2 (2)

Structures || Bridges & Tunnels App d-2 (2) worksheet - Row 113 - - - - - - - - - -
Tunnel structures App d-2 (2) worksheet - Row 114 43,054 1,325 1,247 1,211 1,168 1,363 1,166 1,023 1,186 1,639
Bridge removal (temporary portion of southbound Presidio

Viaduct) App d-2 (2) worksheet - Row 115 32 1 1 1 1 1 1 1 1 1
Bridge removal (other) App d-2 (2) worksheet - Row 116 1,703 52 49 48 46 54 46 40 47 65
Bridges (insert below) App d-2 (2) worksheet - Row 117 31,606 972 915 889 857 1,001 856 751 870 1,203

Tunnel Systems App d-2 (2) worksheet - Row 118 - - - - - - - - - -
Tunnel Ventilation Systems App d-2 (2) worksheet - Row 119 2,703 83 78 76 73 86 73 64 74 103
Fire Suppression System App d-2 (2) worksheet - Row 120 2,722 84 79 77 74 86 74 65 75 104
Fire Detection and Alarm App d-2 (2) worksheet - Row 121 - - - - - - - - - -
SCADA System App d-2 (2) worksheet - Row 122 608 19 18 17 16 19 16 14 17 23
Electrical System App d-2 (2) worksheet - Row 123 2,815 87 82 79 76 89 76 67 78 107
lllumination App d-2 (2) worksheet - Row 124 6,202 191 180 174 168 196 168 147 171 236
Drainage App d-2 (2) worksheet - Row 125 - - - - - - - - - -
Tunnel Commissioning App d-2 (2) worksheet - Row 126 160 5 o) 4 4 5 4 4 4 6

Historic Buildings & Properties App d-2 (2) worksheet - Row 127 - - - - - - - - - -
Protection/Demolition of Existing Buildings and Structures App d-2 (2) worksheet - Row 128 447 14 13 13 12 14 12 11 12 17
Building 201 App d-2 (2) worksheet - Row 129 373 11 11 10 10 12 10 9 10 14
Building 228 App d-2 (2) worksheet - Row 130 107 3 3 3 3 3 3 3 3 4
Gorgas Warehouses App d-2 (2) worksheet - Row 131 107 3 &) 3 3 3 <) &) <) 4

Other New Structures, Culverts, etc. App d-2 (2) worksheet - Row 132 - - - - - - - - - -
Other demolition / removal App d-2 (2) worksheet - Row 133 - - - - - - - - - -
Temporary trench shoring (exclusive of tunnel structures) App d-2 (2) worksheet - Row 134 - - - - - - - - - -
Retaining walls (except Girard Road) App d-2 (2) worksheet - Row 135 2,931 90 85 82 79 93 79 70 81 112
Retaining walls_ Girard Road App d-2 (2) worksheet - Row 136 303 9 9 9 8 10 8 7 8 12
Main Post Tunnel substation App d-2 (2) worksheet - Row 137 6,629 204 192 186 180 210 179 157 183 252
Site facilities for Sponsors' staff App d-2 (2) worksheet - Row 138 10,294 317 298 290 279 326 279 244 283 392
Operations and Maintenance Center structure App d-2 (2) worksheet - Row 139 - - - - - - - - - -
Other buildings App d-2 (2) worksheet - Row 140 - - - - - - - - - -

Utilities App d-2 (2) worksheet - Row 141 - - - - - - - - - -
Utility relocation works (as removed from Contract 2) App d-2 (2) worksheet - Row 142 - - - - - - - - - -
Other utilities (communications / sanitary sewer / potable

water / power) App d-2 (2) worksheet - Row 143 2,733 84 79 77 74 87 74 65 75 104

Right of Way App d-2 (2) worksheet - Row 144 - - - - - - - - - -
Acquisition App d-2 (2) worksheet - Row 145 - - - - - - - - - -
Relocation Assistance App d-2 (2) worksheet - Row 146 - - - - - - - - - -
Title and Escrow Fees App d-2 (2) worksheet - Row 147 - - - - - - - - - -
TOTAL 254,028 7,816 7,358 7,144 6,889 8,043 6,877 6,033 6,995 9,671




All Checks Are OK
PRESIDIO PARKWAY PROJECT V3.32 (BID MODEL) BASE CASE

TIFIA & BOND SOLUTION

30 Sep 2012 31 Oct 2012 30 Nov2012 31Dec2012 31 Jan 2013 28 Feb 2013 31 Mar 2013 30 Apr 2013
Construction  Construction Construction  Construction  Construction Construction  Construction  Construction

OUTOUTS - APPENDIX D-2 (2)

Structures || Bridges & Tunnels App d-2 (2) worksheet - Row 113 - - - - - - - - -
Tunnel structures App d-2 (2) worksheet - Row 114 43,054 1,780 1,322 981 1,330 876 878 904 976
Bridge removal (temporary portion of southbound Presidio

Viaduct) App d-2 (2) worksheet - Row 115 32 1 1 1 1 1 1 1 1
Bridge removal (other) App d-2 (2) worksheet - Row 116 1,703 70 52 39 53 35 35 36 39
Bridges (insert below) App d-2 (2) worksheet - Row 117 31,606 1,307 970 720 976 643 645 664 716

Tunnel Systems App d-2 (2) worksheet - Row 118 - - - - - - - - -
Tunnel Ventilation Systems App d-2 (2) worksheet - Row 119 2,703 112 83 62 83 55 55 57 61
Fire Suppression System App d-2 (2) worksheet - Row 120 2,722 113 84 62 84 55 56 57 62
Fire Detection and Alarm App d-2 (2) worksheet - Row 121 - - - - - - - - -
SCADA System App d-2 (2) worksheet - Row 122 608 25 19 14 19 12 12 13 14
Electrical System App d-2 (2) worksheet - Row 123 2,815 116 86 64 87 57 57 59 64
lllumination App d-2 (2) worksheet - Row 124 6,202 256 190 141 192 126 126 130 141
Drainage App d-2 (2) worksheet - Row 125 - - - - - - - - -
Tunnel Commissioning App d-2 (2) worksheet - Row 126 160 7 o) 4 o) 3 3 3 4

Historic Buildings & Properties App d-2 (2) worksheet - Row 127 - - - - - - - - -
Protection/Demolition of Existing Buildings and Structures App d-2 (2) worksheet - Row 128 447 18 14 10 14 9 9 9 10
Building 201 App d-2 (2) worksheet - Row 129 373 15 11 8 12 8 8 8 8
Building 228 App d-2 (2) worksheet - Row 130 107 4 3 2 3 2 2 2 2
Gorgas Warehouses App d-2 (2) worksheet - Row 131 107 4 <) 2 3 2 2 2 2

Other New Structures, Culverts, etc. App d-2 (2) worksheet - Row 132 - - - - - - - - -
Other demolition / removal App d-2 (2) worksheet - Row 133 - - - - - - - - -
Temporary trench shoring (exclusive of tunnel structures) App d-2 (2) worksheet - Row 134 - - - - - - - - -
Retaining walls (except Girard Road) App d-2 (2) worksheet - Row 135 2,931 121 90 67 91 60 60 62 66
Retaining walls_ Girard Road App d-2 (2) worksheet - Row 136 303 13 9 7 9 6 6 6 7
Main Post Tunnel substation App d-2 (2) worksheet - Row 137 6,629 274 204 151 205 135 135 139 150
Site facilities for Sponsors' staff App d-2 (2) worksheet - Row 138 10,294 426 316 234 318 209 210 216 233
Operations and Maintenance Center structure App d-2 (2) worksheet - Row 139 - - - - - - - - -
Other buildings App d-2 (2) worksheet - Row 140 - - - - - - - - -

Utilities App d-2 (2) worksheet - Row 141 - - - - - - - - -
Utility relocation works (as removed from Contract 2) App d-2 (2) worksheet - Row 142 - - - - - - - - -
Other utilities (communications / sanitary sewer / potable

water / power) App d-2 (2) worksheet - Row 143 2,733 113 84 62 84 56 56 57 62

Right of Way App d-2 (2) worksheet - Row 144 - - - - - - - - -
Acquisition App d-2 (2) worksheet - Row 145 - - - - - - - - -
Relocation Assistance App d-2 (2) worksheet - Row 146 - - - - - - - - -
Title and Escrow Fees App d-2 (2) worksheet - Row 147 - - - - - - - - -
TOTAL 254,028 10,501 7,799 5,786 7,847 5,169 5,181 5,336 5,757




All Checks Are OK
PRESIDIO PARKWAY PROJECT V3.32 (BID MODEL) BASE CASE

TIFIA & BOND SOLUTION

31 May 2013  30Jun2013  31Jul 2013 31 Aug 2013 30 Sep 2013 31 Oct 2013 30 Nov2013 31 Dec2013 31 Jan 2014
Construction  Construction Construction ~ Construction Construction  Construction Construction  Construction  Construction

OUTOUTS - APPENDIX D-2 (2)

Structures || Bridges & Tunnels App d-2 (2) worksheet - Row 113 - - - - - - - - - -
Tunnel structures App d-2 (2) worksheet - Row 114 43,054 960 1,000 1,026 1,009 939 928 838 1,208 1,117
Bridge removal (temporary portion of southbound Presidio

Viaduct) App d-2 (2) worksheet - Row 115 32 1 1 1 1 1 1 1 1 1
Bridge removal (other) App d-2 (2) worksheet - Row 116 1,703 38 40 41 40 37 37 33 48 44
Bridges (insert below) App d-2 (2) worksheet - Row 117 31,606 705 734 753 741 690 681 615 887 820

Tunnel Systems App d-2 (2) worksheet - Row 118 - - - - - - - - - -
Tunnel Ventilation Systems App d-2 (2) worksheet - Row 119 2,703 60 63 64 63 59 58 53 76 70
Fire Suppression System App d-2 (2) worksheet - Row 120 2,722 61 63 65 64 59 59 53 76 71
Fire Detection and Alarm App d-2 (2) worksheet - Row 121 - - - - - - - - - -
SCADA System App d-2 (2) worksheet - Row 122 608 14 14 14 14 13 13 12 17 16
Electrical System App d-2 (2) worksheet - Row 123 2,815 63 65 67 66 61 61 55 79 73
lllumination App d-2 (2) worksheet - Row 124 6,202 138 144 148 145 135 134 121 174 161
Drainage App d-2 (2) worksheet - Row 125 - - - - - - - - - -
Tunnel Commissioning App d-2 (2) worksheet - Row 126 160 4 4 4 4 3 3 3 4 4

Historic Buildings & Properties App d-2 (2) worksheet - Row 127 - - - - - - - - - -
Protection/Demolition of Existing Buildings and Structures App d-2 (2) worksheet - Row 128 447 10 10 11 10 10 10 9 13 12
Building 201 App d-2 (2) worksheet - Row 129 373 8 9 9 9 8 8 7 10 10
Building 228 App d-2 (2) worksheet - Row 130 107 2 2 3 2 2 2 2 3 3
Gorgas Warehouses App d-2 (2) worksheet - Row 131 107 2 2 3 2 2 2 2 3 3

Other New Structures, Culverts, etc. App d-2 (2) worksheet - Row 132 - - - - - - - - - -
Other demolition / removal App d-2 (2) worksheet - Row 133 - - - - - - - - - -
Temporary trench shoring (exclusive of tunnel structures) App d-2 (2) worksheet - Row 134 - - - - - - - - - -
Retaining walls (except Girard Road) App d-2 (2) worksheet - Row 135 2,931 65 68 70 69 64 63 57 82 76
Retaining walls_ Girard Road App d-2 (2) worksheet - Row 136 303 7 7 7 7 7 7 6 8 8
Main Post Tunnel substation App d-2 (2) worksheet - Row 137 6,629 148 154 158 155 145 143 129 186 172
Site facilities for Sponsors' staff App d-2 (2) worksheet - Row 138 10,294 230 239 245 241 225 222 200 289 267
Operations and Maintenance Center structure App d-2 (2) worksheet - Row 139 - - - - - - - - - -
Other buildings App d-2 (2) worksheet - Row 140 - - - - - - - - - -

Utilities App d-2 (2) worksheet - Row 141 - - - - - - - - - -
Utility relocation works (as removed from Contract 2) App d-2 (2) worksheet - Row 142 - - - - - - - - - -
Other utilities (communications / sanitary sewer / potable

water / power) App d-2 (2) worksheet - Row 143 2,733 61 63 65 64 60 59 53 7 71

Right of Way App d-2 (2) worksheet - Row 144 - - - - - - - - - -
Acquisition App d-2 (2) worksheet - Row 145 - - - - - - - - - -
Relocation Assistance App d-2 (2) worksheet - Row 146 - - - - - - - - - -
Title and Escrow Fees App d-2 (2) worksheet - Row 147 - - - - - - - - - -
TOTAL 254,028 5,666 5,898 6,055 5,952 5,542 5,476 4,946 7,126 6,588




All Checks Are OK
PRESIDIO PARKWAY PROJECT V3.32 (BID MODEL) BASE CASE

TIFIA & BOND SOLUTION

28 Feb 2014 31 Mar 2014 30 Apr2014 31 May 2014 30 Jun 2014  31Jul 2014 31 Aug 2014 30 Sep 2014 31 Oct 2014
Construction  Construction ~ Construction Construction  Construction Construction ~ Construction Construction  Construction

OUTOUTS - APPENDIX D-2 (2)

Structures || Bridges & Tunnels App d-2 (2) worksheet - Row 113 - - - - - - - - - -
Tunnel structures App d-2 (2) worksheet - Row 114 43,054 1,093 1,165 1,210 1,409 1,111 800 747 480 364
Bridge removal (temporary portion of southbound Presidio

Viaduct) App d-2 (2) worksheet - Row 115 32 1 1 1 1 1 1 1 0 0
Bridge removal (other) App d-2 (2) worksheet - Row 116 1,703 43 46 48 56 44 32 30 19 14
Bridges (insert below) App d-2 (2) worksheet - Row 117 31,606 802 856 888 1,034 816 587 549 352 267

Tunnel Systems App d-2 (2) worksheet - Row 118 - - - - - - - - - -
Tunnel Ventilation Systems App d-2 (2) worksheet - Row 119 2,703 69 73 76 88 70 50 47 30 23
Fire Suppression System App d-2 (2) worksheet - Row 120 2,722 69 74 76 89 70 51 47 30 23
Fire Detection and Alarm App d-2 (2) worksheet - Row 121 - - - - - - - - - -
SCADA System App d-2 (2) worksheet - Row 122 608 15 16 17 20 16 11 11 7 5
Electrical System App d-2 (2) worksheet - Row 123 2,815 71 76 79 92 73 52 49 31 24
lllumination App d-2 (2) worksheet - Row 124 6,202 157 168 174 203 160 115 108 69 52
Drainage App d-2 (2) worksheet - Row 125 - - - - - - - - - -
Tunnel Commissioning App d-2 (2) worksheet - Row 126 160 4 4 4 o) 4 3 3 2 1

Historic Buildings & Properties App d-2 (2) worksheet - Row 127 - - - - - - - - - -
Protection/Demolition of Existing Buildings and Structures App d-2 (2) worksheet - Row 128 447 11 12 13 15 12 8 8 5 4
Building 201 App d-2 (2) worksheet - Row 129 373 9 10 10 12 10 7 6 4 3
Building 228 App d-2 (2) worksheet - Row 130 107 3 3 3 3 3 2 2 1 1
Gorgas Warehouses App d-2 (2) worksheet - Row 131 107 3 3 3 <) <) 2 2 1 1

Other New Structures, Culverts, etc. App d-2 (2) worksheet - Row 132 - - - - - - - - - -
Other demolition / removal App d-2 (2) worksheet - Row 133 - - - - - - - - - -
Temporary trench shoring (exclusive of tunnel structures) App d-2 (2) worksheet - Row 134 - - - - - - - - - -
Retaining walls (except Girard Road) App d-2 (2) worksheet - Row 135 2,931 74 79 82 96 76 54 51 33 25
Retaining walls_ Girard Road App d-2 (2) worksheet - Row 136 303 8 8 9 10 8 6 5 3 3
Main Post Tunnel substation App d-2 (2) worksheet - Row 137 6,629 168 179 186 217 171 123 115 74 56
Site facilities for Sponsors' staff App d-2 (2) worksheet - Row 138 10,294 261 279 289 337 266 191 179 115 87
Operations and Maintenance Center structure App d-2 (2) worksheet - Row 139 - - - - - - - - - -
Other buildings App d-2 (2) worksheet - Row 140 - - - - - - - - - -

Utilities App d-2 (2) worksheet - Row 141 - - - - - - - - - -
Utility relocation works (as removed from Contract 2) App d-2 (2) worksheet - Row 142 - - - - - - - - - -
Other utilities (communications / sanitary sewer / potable

water / power) App d-2 (2) worksheet - Row 143 2,733 69 74 77 89 71 il 47 30 23

Right of Way App d-2 (2) worksheet - Row 144 - - - - - - - - - -
Acquisition App d-2 (2) worksheet - Row 145 - - - - - - - - - -
Relocation Assistance App d-2 (2) worksheet - Row 146 - - - - - - - - - -
Title and Escrow Fees App d-2 (2) worksheet - Row 147 - - - - - - - - - -
TOTAL 254,028 6,447 6,876 7,137 8,314 6,558 4,718 4,410 2,830 2,147




All Checks Are OK
PRESIDIO PARKWAY PROJECT V3.32 (BID MODEL) BASE CASE

TIFIA & BOND SOLUTION

30 Nov 2014

31 Dec 2014

31 Jan 2015

28 Feb 2015

31 Mar 2015

30 Apr 2015

31 May 2015

30 Jun 2015

. . Sub. Completion Sub. Completion Sub. Completion Sub. Completion " "
Construction  Construction N N N N Operation Operation
OUTOUTS - APPENDIX D-2 (2) Operation Operation Operation Operation
Structures || Bridges & Tunnels App d-2 (2) worksheet - Row 113 - - - - - - - - -
Tunnel structures App d-2 (2) worksheet - Row 114 43,054 354 131 il 43 43 29 = =
Bridge removal (temporary portion of southbound Presidio
Viaduct) App d-2 (2) worksheet - Row 115 32 0 0 0 0 0 0 - -
Bridge removal (other) App d-2 (2) worksheet - Row 116 1,703 14 o) 2 2 2 1 = =
Bridges (insert below) App d-2 (2) worksheet - Row 117 31,606 260 96 38 32 32 21 = =
Tunnel Systems App d-2 (2) worksheet - Row 118 - - - - - - - - -
Tunnel Ventilation Systems App d-2 (2) worksheet - Row 119 2,703 22 8 3 3 3 2 = =
Fire Suppression System App d-2 (2) worksheet - Row 120 2,722 22 8 3 3 3 2 - -
Fire Detection and Alarm App d-2 (2) worksheet - Row 121 - - - - - - - - -
SCADA System App d-2 (2) worksheet - Row 122 608 5 2 1 1 1 0 = =
Electrical System App d-2 (2) worksheet - Row 123 2,815 23 9 & 3 & 2 - -
lllumination App d-2 (2) worksheet - Row 124 6,202 51 19 7 6 6 4 - -
Drainage App d-2 (2) worksheet - Row 125 - - - - - - - - -
Tunnel Commissioning App d-2 (2) worksheet - Row 126 160 1 0 0 0 0 0 - -
Historic Buildings & Properties App d-2 (2) worksheet - Row 127 - - - - - - - - -
Protection/Demolition of Existing Buildings and Structures App d-2 (2) worksheet - Row 128 447 4 1 1 0 0 0 - -
Building 201 App d-2 (2) worksheet - Row 129 373 3 1 0 0 0 0 = =
Building 228 App d-2 (2) worksheet - Row 130 107 1 0 0 0 0 0 = =
Gorgas Warehouses App d-2 (2) worksheet - Row 131 107 1 0 0 0 0 0 - -
Other New Structures, Culverts, etc. App d-2 (2) worksheet - Row 132 - - - - S S o o -
Other demolition / removal App d-2 (2) worksheet - Row 133 - - - - - - - - -
Temporary trench shoring (exclusive of tunnel structures) App d-2 (2) worksheet - Row 134 - - - - - - - - -
Retaining walls (except Girard Road) App d-2 (2) worksheet - Row 135 2,931 24 9 ) ) ) 2 - -
Retaining walls_ Girard Road App d-2 (2) worksheet - Row 136 303 2 1 0 0 0 0 - -
Main Post Tunnel substation App d-2 (2) worksheet - Row 137 6,629 D9 20 8 7 7 4 = =
Site facilities for Sponsors' staff App d-2 (2) worksheet - Row 138 10,294 85 31 12 10 10 7 - -
Operations and Maintenance Center structure App d-2 (2) worksheet - Row 139 - - - - - - - - -
Other buildings App d-2 (2) worksheet - Row 140 - - - - - - - - -
Utilities App d-2 (2) worksheet - Row 141 - - - - - - - - -
Utility relocation works (as removed from Contract 2) App d-2 (2) worksheet - Row 142 - - - - - - - - -
Other utilities (communications / sanitary sewer / potable
water / power) App d-2 (2) worksheet - Row 143 2,733 22 8 3 3 3 2 - -
Right of Way App d-2 (2) worksheet - Row 144 - - - - - - - - -
Acquisition App d-2 (2) worksheet - Row 145 - - - - - - - - -
Relocation Assistance App d-2 (2) worksheet - Row 146 - - - - - - - - -
Title and Escrow Fees App d-2 (2) worksheet - Row 147 - - - - - - - - -
TOTAL 254,028 2,091 773 302 254 254 171 - -
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