

District 7


Contract for Delivery

FY 2014/2015

Commitment to Project Delivery:

Ready to List (RTL) Milestone Delivery

Description	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	TOTAL
NUMBER OF DELIVERIES					
Planned	2	8	14	21	45
CONSTRUCTION CAPITAL VALUE (THOUSANDS)					
Estimate in Contract	\$ 7,771	\$205,239	\$369,074	\$203,281	\$785,365
PRELIMINARY ENGINEERING SUPPORT VALUE (THOUSANDS)					
Estimate in Contract	\$ 2,605	\$ 55,380	\$ 65,370	\$ 31,096	\$ 154,451



District 7 commits to the deliveries by quarter of the projects listed by Ready to List (RTL) milestones and dollar values as shown above.

Carrie Bowen
 District 7 Director

Date

Malcolm X. Dougherty
 Director

Date