

District 9


Contract for Delivery

FY 2014/2015

Commitment to Project Delivery:

Ready to List (RTL) Milestone Delivery

Description	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	TOTAL
NUMBER OF DELIVERIES					
Planned	0	1	1	5	7
CONSTRUCTION CAPITAL VALUE (THOUSANDS)					
Estimate in Contract	\$ 0	\$ 7,273	\$ 1,940	\$ 23,275	\$ 32,488
PRELIMINARY ENGINEERING SUPPORT VALUE (THOUSANDS)					
Estimate in Contract	\$ 0	\$ 2,050	\$ 1,525	\$ 1,758	\$ 5,333



District 9 commits to the deliveries by quarter of the projects listed by Ready to List (RTL) milestones and dollar values as shown above.

Thomas Hallenbeck

Thomas Hallenbeck
 District 9 Director

8/14/14

 Date

Malcolm X. Dougherty

Malcolm X. Dougherty
 Director

8/14/2014

 Date